Tenar WhatsApp Bot – Day 2 Summary (Frontend Team)

Day 2 — Work Summary

On Day 2, the focus was on supporting the development of the base dashboard layout and validating UI structure aligned with backend modules.

- Assisted in building dashboard layout in Streamlit
- Supported jobs table structure creation
- Validated layout compatibility with backend storage outputs
- Performed initial UI checks for data placeholders
- Ensured clean UI alignment and structure

Learning Outcomes

Technical: Layout design in Streamlit
Project: Dependency on backend APIs
Practical: UI placeholders help visualize flow

Status

- ✓ Base layout — Completed
- ✓ UI validation — Completed

One-Line Summary

Day 2 focused on building and validating the base dashboard layout.